
FMSIB Quarterly Project Report for June 2011  

   FMSIB PROJECT # 67 
 

Agency Name and Project Title 
City of Renton 
Green River Valley BNSF/UP Industrial Track 

Project Description 
 

This project constructs shooflies to allow continuous rail operations while the 
BNSF undercrossing is constructed for FMSIB Project #47: Strander Blvd. / SW 
27

th
 St. Connection-Phase 2.  The embankment and utility protection 

improvements will also be used by Sound Transit for their Tukwila Commuter 
Rail Station and by BNSF for their third mainline extension.  

 

Contractor 
Project not yet advertised or awarded 
 

Recent Progress 
 The City of Renton is pursuing establishing the Strander Blvd Connection through the undercrossing of BNSF and UP 
railroad tracks, with the tracks remaining in their current location.  The City of Renton is working with BNSF, Sound Transit, 
City of Tukwila and The Boeing Co. to have the 1

st
 undercrossing under construction by 2011.  

 
In June, the City submitted Final Plans, Specifications and Estimate to WSDOT for final approval and authorization to go to 
Construction.  Bid Advertisement is anticipated to be in early July 2011. 
 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 

This project has the same schedule as FMSIB project No. 47. 
 
State funds will be utilized for which phase (s) of the project. Construction. 

Environmental Impacts / Compliance  
 
Project is in compliance with NEPA and SEPA guidelines. 

Federal fund Impacts 
(Federal funds are not  included in this project for which phase(s).) 

Federal funds are not included at this time. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents Approved 12/10 12/10 
 

RW Complete:       
 

02/11 
 

03/11  

Contract Advertised 07/11 
 

 
 

 

Contract Awarded 
 

08/11 
 

 
 

 

Groundbreaking 09/11   

Open to Traffic 12/13   

 

Project Cost Summary: 
 
Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

Dollars in  
millions 

0.42 

0.29 

5.20 

5.91 
  

Percent  
of total 

7% 

5% 

88% 

 

2009-2011 Cash Flow (FMSIB expenditures billed to WSDOT): 

                          Date      Planned        Revised               Actual 
                              9/09       $                    __________           _________ 
                            11/09       $                    __________           _________ 
                              2/10       $                    __________           _________ 
                              5/10       $                    __________           _________ 
                              8/10       $                    __________           _________ 
                            11/10       $                    __________           _________ 
                              2/11       $_____          __________           _________ 
                              5/11       $    0.25         __________           _________ 
                              6/11       $    1.00         __________           _________ 
                 Total  09-11       $     1.25        __________           _________ 
 

Carryover of 11-13              $                    _$1.25  ___           _________ 
 

                Total  09-11        $  1.25           __________           _________ 

     GRAND TOTAL             $  1.25           _$1.25 ____           _________ 

Agency Contact Information: Rob Lochmiller (425) 430-7303     -     rlochmiller@rentonwa.gov 

Freight Mobility  
Strategic Investment Board 



 


